COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 10/ 2020

ESTI MATE SUMVARY 13:18: 39
CONTI D C21232 ESTI MATE NO. 0003 FI NL SPEC YR: 2005
PCN: 21232-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 30.0 DAYS TI ME ALLOW 30 WORK DAYS
SH 119 WALL REPAIR @ P 6.8 PERCENT TIME:  100. 00 ORI G TI ME ALLOW 30 WORK DAYS
PROJECT NO. BRR100- 268
SH 119 WALL REPAIR @ MP 6.8
NAMVE OF ROAD:
PROJECT COUNTI ES: G LPIN
CONTRACTOR:
HAM LTON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 09/ 10/ 2020 DATE TI ME STARTED 02/04/2020
P.O. BOX 659 DATE LET 11/ 21/ 2019 DATE WORK BEGAN 02/ 04/ 2020
DATE AWARDED 12/ 04/ 2019 DATE TI ME SToPpPep 05/ 06/ 2020
DATE CONTRACT EXECUTED 12/19/2019 DATE ACCEPTED 05/ 06/ 2020
SPRI NGFI ELD OR 97477 (541) 746- 2426 DATE NOTI CE TO PROCEED 02/ 04/ 2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 487, 949. 45 PARTI Cl PATI NG $ 1, 289. 00 $ 0. 00
AWARD PROJECT AMT:  $ 481, 505. 85 NON- PARTI Cl PATI NG 486, 660. 45 4,656.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 487, 949. 45 4,656. 00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 487, 949. 45 4, 656. 00
TOTAL CLAI VS $ 0.00 RETAI NAGE 0.00 7,222.59
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 487, 949. 45 11, 878. 59
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 487, 949. 45 11, 878. 59
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 11, 878. 59

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202-04002

0010

202- 04010

0015

208- 00013

0020

208- 00051

0025

208- 00052

0030

208- 00070

0035

208- 00071

0040

208- 00103

0045

208- 00105

0050

208- 00106

0055 208-00107

C21232
21232-BI D
BRR100- 268
| TEM
DESCRI PTI ON

Clean Cul vert

Clean Inlet

Erosi on Log Type 1 (20 Inch)

StormDrain Inlet Protection (Type I)

Storm Drain Inlet Protection (Type I1)

Vehi cl e Tracki ng Pad

Mai nt enance Aggregate (Vehicle Tracki ng Pad)

of Sedi ment

Renoval

and Di sposal (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng ( Sedi ment

Renoval )

Renoval of Trash

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
2, 250. 00000
3. 000
EACH
1, 252. 00000
250. 000
LF
17. 00000
40. 000
LF
12. 00000
20. 000
LF
80. 00000
1. 000
EACH
2, 350. 00000
0. 000
cy
56. 00000
4. 000
HOUR
58. 00000
4. 000
HOUR
85. 00000
4. 000
HOUR
175. 00000
4. 000
HOUR

45. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

3. 000
0. 000
3. 000

. 000
0. 000
. 000

40. 000
0. 000
40. 000

20. 000
0. 000
20. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

4. 000
0. 000
4.000

4.000
0. 000
4.000

4. 000
0. 000
4.000

4.000
0. 000
4.000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:18: 39

AMOUNT

2,250

3, 756

4, 250

480.

1, 600.

2,350

232.

340.

700.

180.

00

00

00

00

00

00

.00

00

00

00

00



CONTI D: C21232 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21232-BI D
PRQIECT BRR100- 268 ESTI MATE NO. 0003
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0060 208-00207 Erosi on Control Managenent 11. 000
DAY
50. 00000
0065 210-00810 Reset Ground Sign 1. 000
EACH
567. 00000
0070 210-01180 Reset Quardrail (Special) 154. 000
LF
55. 00000
0075 212-00006  Seeding (Native) 0.150
ACRE
5, 333. 00000
0080 212-00032 Soi | Condi tioning 0. 150
ACRE
6, 000. 00000
0085 213-00061 Mil ch Tackifier 300. 000
LB
3. 00000
0090 213-00150 Bonded Fi ber Matrix 0.150
ACRE
6, 666. 00000
0095 214- 00000 Landscape Mai ntenance 0. 000
LS
2, 733. 00000
0100 250-00110 Heal th and Safety Officer 6. 000
HOUR
85. 00000
0105 607-11525 Fence (Plastic) 0. 000
LF
7. 00000
0110 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 0. 000
Sl i pbase)
EACH

845. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

11. 000
0. 000
11. 000

1. 000
0. 000
1.000

154. 000
0. 000
154. 000

0. 150
0. 000
0. 150

0. 150
0. 000
0.150

300. 000
0. 000
300. 000

0. 150
0. 000
0.150

0. 000
0. 000
0. 000

6. 000
0. 000
6. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00
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AMOUNT

550.

567.

8,470

799.

900

900

999.

510

00

00

00

95

00

00

90

.00

00

.00

.00



CONTI D

CAT NO0200

0115 625-00001

0120

626- 00000

0125

626-01114

0130

630- 00000

0135

630- 00007

0140

630- 00012

0145

630- 80335

0150

630- 80341

0155

630- 80342

0160

630- 80355

0165 630-80357

C21232
21232-BID
BRR100- 268
| TEM
DESCRI PTI ON
ROADWAY

Construction Surveying (Hourly)

Mbbi |i zati on

Public Infornmation Managenent (Tier V)

Fl aggi ng

Traffic Control

I nspection

Traffic Control

Managenent

Barri cade (Type 3 MA) (Tenporary)

Construction Traffic Sign (Panel

Si ze A)

Si ze B)

Construction Traffic Sign (Panel

Portabl e Message Sign Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

Advance Warning Flashing or Sequencing Arrow Panel (B

Type)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
27.000
HOUR
225. 00000
1. 000
LS
48, 000. 00000
30. 000
DAY
50. 00000
9. 000
HOUR
30. 00000
34.000
DAY
100. 00000
39. 000
DAY
300. 00000
2.000
EACH
50. 00000
15. 000
EACH
30. 00000
19. 000
EACH
50. 00000
2.000
EACH
1, 000. 00000
1. 000
EACH

100. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

27.000
0. 000
27.000

0.903
0. 097
1.000

30. 000
0. 000
30. 000

9. 000
0. 000
9. 000

34. 000
0. 000
34. 000

39. 000
0. 000
39. 000

2.000
0. 000
2.000

15. 000
0. 000
15. 000

19. 000
0. 000
19. 000

2.000
0. 000
2.000

1. 000
0. 000
1. 000
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4, 656

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:18: 39

AMOUNT

6, 075

48, 000

1, 500

270.

3,400

11,700

100

450.

950.

2,000

100

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C21232 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 21232-BI D ESTI MATE RUN 09/ 10/ 2020
PRQIECT BRR100- 268 ESTI MATE NO 0003 13:18: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 ROADWAY
0170 630-80360  Drum Channel i zi ng Device 35. 000 35. 000
EACH 0. 000 0. 00
30. 00000 35. 000 1, 050. 00
0172 630- 80370 Barrier (Tenp) Added item 144. 000 144. 000
LF 0. 000 0. 00
36. 00000 144. 000 5,184.00
0175 630-80380 Traffic Cone 15. 000 15. 000
EACH 0. 000 0. 00
3. 00000 15. 000 45. 00
0180 630-80393 St ackabl e Vertical Panels 0. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0.00
0185 630-85041 Mobi | e Attenuat or 12. 000 12. 000
DAY 0. 000 0. 00
250. 00000 12. 000 3, 000. 00
0190 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0195 700-70016 F/ A Fuel Cost Adjustment -5.900 -5.900
FA 0. 000 0. 00
1. 00000 -5.900 -5.90
0200 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0205 700- 70596 Standi ng Di spute Revi ew Board 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 113,652.95 % 4,656.00% 113, 652.95
CAT NOO300 STRUCTURES
0210 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00
131. 00000 0. 000 0.00



CONTI D: C21232 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21232-BID ESTI MATE RUN 09/ 10/ 2020
PRQJECT: BRR100- 268 ESTI MATE NO 0003 13:18: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0215 206- 00000 Structure Excavation 50. 000 50. 000
cY 0. 000 0.00
450. 00000 50. 000 22,500. 00
0220 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 1.000
EACH 0. 000 0. 00
4,502. 00000 1.000 4,502. 00
0225 208-00520 Tenporary Stream Crossi ng 1. 000 1.000
LS 0. 000 0.00
90, 000. 00000 1. 000 90, 000. 00
0230 502-11284 Steel Piling (HP 12x84) 209. 000 209. 000
LF 0. 000 0. 00
170. 00000 209. 000 35, 530. 00
0235 503-00030 Drilled Shaft (30 Inch) 99. 000 99. 000
LF 0. 000 0.00
800. 00000 99. 000 79, 200. 00
0240 506-00030 G outed R prap 50. 000 50. 000
cY 0. 000 0. 00
499. 00000 50. 000 24, 950. 00
0245 601-40300  Structural Concrete Coating 195. 000 195. 000
5% 0. 000 0.00
18. 00000 195. 000 3,510. 00
0250 602- 00020 Rei nforcing Steel (Epoxy Coat ed) 6, 916. 500 6, 916. 500
LB 0. 000 0. 00
7.00000 6, 916. 500 48, 415. 50
0255 641-11000 Shotcrete (Cl ass A) 115. 000 115. 000
cY 0. 000 0.00
560. 00000 115. 000 64, 400. 00
0260 700- 70350 F/ A Renpval of Qbstruction 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0300 CURRENT AMT $ 373,007.50 % 0.00$% 373,007.50
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CONTI D: C21232 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21232-BID ESTI MATE RUN 09/ 10/ 2020
PRQIECT: BRR100- 268 ESTI MATE NO 0003 13:18: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0265 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
1, 289. 00000 1. 000 1, 289. 00
CAT 0400 CURRENT AMT $ 1,289.00% 0.00% 1, 289. 00
PRQJECT TOTAL CURRENT AMI $ 487,949.45 % 4,656.00% 487, 949. 45



